
MAXIV Status Report

Alberto Nardella Alberto.Nardella@maxiv.lu.se



DUO Black hole

- DUO keep alive project
 - Alberto working 95% on it until end of October 2025
 - No time for collaboration meetings with SOLEIL
 - No time to develop any new features (officially)
- New intership helped me to escape
 - ⁻ Reyan Doski





Small improvements

- Pagination layout
- Responsive layout
- Unused features removed/hidden
 - Empty sessions filter
 - Shipment statistics
 - Print label modal
- Better labels





Ongoing developments

- SSX results panel
- SSX processing pipeline endpoints
- SSX data collection endpoints





Next steps

- Proteins management
- MX processing pipelines support
- MX results panels improvements
 - Samples info tab
 - Best pipeline results panel
 - Autoprocessing results tab





Thank you

